








The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:

1

Parts of the overall project design:
location
assembly

component.

Format for presenting the detailed design information:
in writing
graphically

electronically.

Stakeholders:

the client

consultants

potential contractors

potential subcontractors and suppliers

regulatory authorities.

Evaluation

fitness for purpose

design coherence and consistency
visual and spatial

functional performance

technical performance

requirements of relevant legislation and codes
cost

environmental quality and sustainability
buildability

health and safety

KPIs

lean construction

value engineering.
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5 Methods:

e comparison with regulations

e conformance with codes of practice

e relevant previous solutions and feedback
e calculations

o full size working drawings

e investigations

o testing.

Learning outcomes 3 and 4:

1 Construction and installation requirements contained in the
project brief:

e client and user context

e project type

e purpose
e location
e durability
o scale

e oOcCcupancy
e legal and regulatory constraints

e« programme budget and anticipated development timetable
e surrounding environment

e specified materials and component performance standards
o specified technical performance standards

e available and projected technology

e health and safety

o buildability.
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2 Construction and installation criteria which are significant to the
overall design:

e construction processes and quality control
e materials appearance, availability and sustainability
e structural forms

e component life

e heating and cooling

e energy use

e surface type and durability

e oOcCcupancy

e health and safety

o fire protection

e access

e equipment performance

e resource availability

e transportation

e risk assessment.

3 Products:

e raw materials

e manufactured materials
e cComponents

e systems.

4 Standards:

o British Standards and Codes of Practice
e BBA certificates

o EU Standards

o trade advisory guidance publications

e BRE publications

e CIRIA publications.

Learning outcomes 5 and 6:
1 Identify:

e standard lists and procedures

e investigative research.
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2 Factors:
e physical conditions

e technical (including materials performance and availability, structural
forms, component life, heating and cooling, surface type and durability,
occupancy, health and safety, fire protection, access, equipment
performance, plant availability, human resource availability,
transportation)

e environmental (sustainability, energy use, resource availability).

3 Data:
¢ identified construction criteria
e existing design solutions

o potential conceptual solutions.

4 Criteria:

o function

e physical

« fit and tolerances

e practicality and buildability

e health and safety

e maintenance

o cost factors

e materials availability and capability
e environmental quality & sustainability
o aesthetics

e technical.

5 Investigations:

e comparison with regulations

e specialist guidance and good practice

e relevant previous solutions and feedback
e calculations

o full size working drawings.
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Learning outcomes 7 and 8:
1 Stakeholders:

o the client

e the client’s financial advisers

e consultants

o potential contractors

e potential subcontractors and suppliers
e regulatory authorities.

2 Presenting and justifying — by use:
o sketches

e scale and full size drawings

e physical models

e computer generated data

e diagrams

e mock-ups

e written reports

e cost estimates

e programming

e cash analysis

e approvals from regulatory authorities.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Records of identified parts of the overall project which require a detailed
design including a chosen format for presenting the detailed design
information (1.1, 1.2, 1.3) [1.1, 1.2, 1.3]

2 Record(s) of chosen methods for developing detailed designs and codes
of practice (1.4) [1.5]

Process evidence: not applicable
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Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1

Plan(s) for investigations to select construction and installation
requirements and criteria and potential opportunities and constraints
(3.1, 3.2, 3.3) [3.1, 3.2]

Record(s) of investigations and analyses of construction and installation
criteria which are significant to the overall design (3.2, 3.3) [3.2]

Record(s) of selected products (3.4) [3.2, 3.3, 3.4]

Assessment(s) of existing design solutions and evaluations of chosen
solutions (3.5, 3.6) [3.1, 3.2]

Process evidence: not applicable

Learning outcome 5:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1

Record(s) of agreed criteria for selecting detailed design solutions which
include identified and analysed factors and data
(5.1, 5.2,5.3) [5.1, 5.2, 5.3, 5.4]

Record(s) of selected, preferred design solutions and those which might
be useful in other projects (5.6, 5.7)

Record(s) of data from calculations, investigations and analyses
including re-check (5.4, 5.5) [5.2, 5.5]

Process evidence:

1

Presentation(s) of preferred designs (5.6)
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Learning outcome 7:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Information provided to project stakeholders (7.1) [7.1]

2 Records of presentation(s) and justification(s) of recommended design
solutions (7.2, 7.3, 7.4) [7.1, 7.2]

3 Agreement(s) to move to the next stage of the project (7.5) [7.1]

Process evidence: not applicable

This unit must be assessed in a work environment and in accordance with
the:

e Additional requirements for qualifications using the title NVQs in QCF

e ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 11: Specify and control production

documents in construction

Unit reference number: K/600/7456

QCF level: 6
Credit value: 18
Guided learning hours: 50

Unit summary

This unit is about developing a document production programme. It is also
about preparing a specification document consistent with the current
design; the identification of discrepancies and making recommendations for
changes to the brief; producing progress reports and issuing documents in
line with project requirements.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.

The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:

1

Controlling requirements:
type of measurement

cost

time

quality

methods of production

liaison requirements

model documents and standards
integration of data

electronic data transfer.
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Document:

forms of contract

specifications

scale and full size working drawings
operations and maintenance manuals
bills of quantities

schedules

health and safety plans and files
accounts

claims.

Purpose:

to obtain consents
procurement
contract
production

as built drawings.

Scope:
number
type
format
size.

Registers and records:
incoming and outgoing drawing and document registers
records of document approval and revision.

Check:

format

presentation

accuracy

technical content

completeness

referencing

cross referencing and correlation with associated documents
status.
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Learning outcomes 3 and 4:

1

Learning outcomes 5 and 6:
Information about project requirements:

1
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Purpose:

to obtain consents
procurement
contract

production.

Source information:
design information
statutory regulations
British Standards
codes of practice
technical literature.

Referenced against:
Standard phraseology
Common Arrangement
CI/SfB.

project brief

design information from earlier stages

SUrveys

reports

statutory approvals and requirements

cost estimates

standards and codes of practice

technical literature.
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Documents:

forms of contract

specifications

scale and full size working drawings
bills of quantities

schedules

health and safety plans & files
accounts

claims

operational and maintenance manuals.

Project requirements:
to obtain consents
procurement

contract

production

as built drawings.

Document production requirements:
type of measurement

cost

time

quality

methods of production

liaison arrangements

model documents and standards
integration of data

electronic data transfers.

Criteria:

format

presentation

accuracy

technical content

completeness

referencing

cross referencing and correlation with associated documents

status.
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6 Registers and records:
e incoming and outgoing drawing and document registers
e records of document approval and revision archives.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Specification(s) of project document control requirements, including
purpose and scope, registers, records and systems for monitor and
controlling document production
(1.1,1.2,1.5)[1.1, 1.3, 1.4]

2 Document production programme(s) including resources and production
instructions (1.3, 1.4, 1.6) [1.1, 1.2]

3 Record(s) of systems for check, approving and integrating documents
(1.7, 1.8) [1.2, 1.6]

4 Record(s) of procedures which have been developed for deal with
discrepancies and inconsistencies in information, and delays and
revisions to project information (1.8) [1.1, 1.2]

5 Record(s) of arrangements and contingency plans which have been
developed for reporting progress in meeting the programme
requirements and manage problems in document production
(1.9) [1.1, 1.2]

Process evidence: not applicable

Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Specification(s) which includes: purpose; consistency checks; collated
sections; identified source information; technical clauses (ALL) [ALL]

Simulations are not considered to be acceptable for producing evidence for
this Element.

Process evidence: not applicable
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Learning outcome 5:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1

8

Record(s) of information which has been obtained, checked and assessed
(5.1, 5.2, 5.3) [5.1, 5.2, 5.3, 5.4]

Record(s) of collated and checked documents (5.4) [5.2, 5.6]

Record(s) of advice given to people who are producing documents and
referrals of outstanding queries (5.5, 5.6) [5.1, 5.2, 5.3]

Recommendation(s) for changes to the brief, design, specification and
contract based on discrepancies which have been identified
(5.7) [5.1, 5.2]

Record(s) of collated design information which has been distributed
including briefings given to the client and the people responsible for
producing documents (5.8) [5.1, 5.2, 5.3]

Record(s) showing checks and approvals obtained (5.9) [5.5]

Record(s) of information on progress which has been circulated
(5.4) [5.4]

Registers and records of issued documents (5.11, 5.12) [5.2, 5.36]

Process evidence: not applicable

This unit must be assessed in a work environment and in accordance with
the:

Additional requirements for qualifications using the title NVQs in QCF

ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 12: Prepare procurement schedules
and programmes of works in
construction

Unit reference number: M/600/7457

QCF level: 6
Credit value: 18
Guided learning hours: 50

Unit summary

This unit is about producing a detailed schedule and procurement
programme.

You will need to produce a schedule of works that contains the project
needs and range of services needed. You will need to estimate work content
and time duration and plan the schedule. You will need to draft and present
the schedule of works to stakeholders.

You will need to develop a detailed procurement programme. You will need
to identify any conflicting requirements and agree modifications. You will
need to integrate the procurement programme with the requirements of the
overall programme, monitor the programme and identify modifications
which would offer cost and time benefits.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.

The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Project needs:

e time
e cost

e quality objectives.
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2 Range of services:

e design (including management services)
e materials

e construction

e plant and equipment

e people

e« manufacturing.

3 Conflicting requirements

e working arrangements

e staging of payments

o schedule of deliveries

e obligations to third parties

o statutory obligations and approvals.

4 Presenting:
e orally

e in writing

e graphically

e electronically.

Learning outcomes 3 and 4:
1 Procurement programme for:

e principal contractors

e sub/works/trade contractors
e suppliers

e consultants.

2 Resources:

e information (including documents and drawings)
e labour, plant and equipment, materials

e services

o finance including cash flow.
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3 Conflicting requirements and unacceptable variations:
e working arrangements

e staging of payments

o schedule of deliveries

e obligations to third parties

o statutory obligations and approvals.

4 Overall programme:

e clients' overall timescale and requirements

e tender and contract activities

o key dates for long delivery items.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.
Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following item that is considered to be common and key/critical
to demonstrate competence:

1 Schedule of works which include project needs and the range of services,
work content, time duration, calculated allowances for contingencies,
corrected conflicting requirements and agreed amendments (ALL) [ALL]

Simulations are not considered to be acceptable for producing evidence for
this Element.

Process evidence:
1 Presentation(s) of schedule of works (1.6, 1.7) [1.4]

Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Procurement programme(s) (3.1, 3.2, 3.3, 3.4) [ALL]

2 Record(s) of the monitor of the procurement programme(s) (3.5) [3.1]

Process evidence: not applicable
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This unit must be assessed in a work environment and in accordance with
the:

e Additional requirements for qualifications using the title NVQs in QCF

e ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.

Alternatively, centre documentation should be used to record this
information.
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Unit 13: Implement strategic and
integrated supply chain
management and sourcing
partnerships in construction

Unit reference number: M/600/7460

QCF level: 6
Credit value: 18
Guided learning hours: 50

Unit summary

This unit is about selecting criteria to evaluate the benefits of strategic
sourcing, specifying and agreeing how the supply chain and management
systems will be aligned and monitoring the performance of the supply chain.

You will need to select criteria to evaluate the effect of strategic sourcing on
competitiveness and the benefits of changing to new suppliers.

You will also need to recommend changes and negotiate and agree
recommendations with decision makers and suppliers.

You will need to specify and agree with the supply chain how the
management systems will be aligned. You will need to identify and agree
with stakeholders any changes required. You will then need to develop and
implement trials, assessing results and making modifications prior to
implementation.

You will need to review the terms of contract to assess benefits to the
supply chain. You will also need to monitor the performance of the supply
chain. You will then need to inform the supply chain about variations in
performance and advising them about changes needed.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.
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The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Criteria:

e legislation

e codes of practice

e security of supply

e quality of product/service being supplied
e alignment of systems

e cost

e project objectives

e competence of supplier.

2 Strategic sourcing — of:

e principal contractors

e sub/works/trade contractors

e suppliers of goods and materials
e consultants

e clients/end users.

Learning outcomes 3 and 4:
1 Supply chain:

e principal contractors
e sub/works/trade contractors
e suppliers of goods and materials

e consultants.

2 Management systems:
o clients/end user

e health & safety

e environment

e quality

o certification of workforce.
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Learning outcomes 5 and 6:
1 Supply chain:

e principal contractors

e sub/works/trade contractors

e suppliers of goods and materials
e consultants

e clients/end users.

2 Monitor — methods:
e internal auditing
o external auditing.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following item(s) that are considered to be common and
key/critical to demonstrating competence.

1 Evaluation(s) of the effect of strategic sourcing, including the benefits of
change (1.1, 1.2, 1.3) [1.1, 1.2]

2 Record(s) of recommendations which have been negotiated.
(1.4,1.5)[1.1, 1.2]

Process evidence: not applicable

Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following item(s) that are considered to be common and
key/critical to demonstrating competence.

1 Specification(s) for the alignment of supply chain management systems
(3.1, 3.2) [3.1, 3.2]

Record(s) of trials, including modifications made (3.3) [3.2]

Record(s) of checks made to the aligned management systems
(3.4) [3.2]

Process evidence: not applicable
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Learning outcome 5:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1
2

Review(s) of the supply chain terms of contract (5.1) [5.1]

Record(s) of the supply chain performance monitor including variations,
advice and information about changes (5.2, 5.3) [5.1, 5.2]

Investigation(s) of persistent variations and major problems (5.4) [5.1]

Assessment(s) of existing and alternative sourcing arrangements
(5.5) [5.1]

Process evidence: not applicable

This unit must be assessed in a work environment and in accordance with
the:

Additional requirements for qualifications using the title NVQs in QCF

ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 14: Evaluate and confirm work
methods and programme in
construction

Unit reference number: D/600/7468

QCF level: 6
Credit value: 12
Guided learning hours: 30

Unit summary

This unit is about assessing project data and selecting methods which meet
technical project criteria. It is also about analysing the sequential
programming of activities and confirming alterations and developing a
monitoring system for the works programme.

You will need to assess project data and obtain more information where
required. You will need to identify, evaluate and select methods which meet
technical and project criteria and propose them to decision makers. You will
also need to analyse and quantify the selected methods for their activity
content and review method statements to ensure that they are accurate
and acceptable for the people involved.

You will need to analyse the sequential programming of activities against
external factors and resources to meet project requirements. You will then
need to ensure that programmes and schedules of activities are consistent
with the complexities of the project. You will also need to confirm any
alterations made to the works programme and develop a monitoring system
for it.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.
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The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Project data:

e conditions of contract

e Dbills of quantities

e specifications

e detailed drawings

e health and safety plans
o time-scales

e contractual risks obligations and scope of works.

2 Alternative sources:

o the client

o the client’s representative
e contractors

e sub-contractors

e suppliers

e regulatory authorities

e technical literature

o trade literature.

3 Identify work methods:
o standard lists and procedures

e investigative research.

4 Technical criteria:

e materials & component performance & availability
e structural forms

e physical environmental factors

e oOcCcupancy

e health, safety and welfare

o fire protection

e access

e plant, equipment & people availability
e transportation

o traffic generation and management

e general environmental factors

e waste and sustainability

e |ocation weather conditions.
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5 Project criteria:

o cost benefit

e conformity to statutory requirements

e client and user needs

e contract requirements in terms of time, quantity and quality
e environmental considerations

o third party obligations

e other related programmes

e supply lead times.

6 Analyse — use:

e method study

e work study

e production analysis

o feedback from similar projects.

Learning outcomes 3 and 4:
1 Analyse — use:

e method study
e work study

o production analysis.

2 Project requirements:

e contract conditions

e contract programme stipulations
o statutory consent

e Building Control notification

e third party obligations

e health and safety requirements.

3 External factors:

o other related programmes
e supply lead times

e contingencies

e special working conditions
e location weather conditions
e statutory limitations.
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4 Resources:

e people

e plant and equipment

e materials and components

e sub-contractors.

5 Programmes and schedules:
e bar charts

e network analysis

e critical path

o line of balance

e action lists

e« method statements.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Evaluation(s) of possible work methods which include assessments of
project data, information from alternative services, identified work
methods, technical and project criteria (1.1, 1.2) [ALL]

2 Record(s) of proposed work methods (1.3) [1.3]
3 Analyse the method statement(s) (1.4, 1.5) [1.3, 1.6]

Process evidence: not applicable
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Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1

Analysis of sequential programming of activities against project
requirements, external factors and necessary resources.
(3.1) [3.1, 3.2, 3.3, 3.4]

Programme(s) and schedule(s) of planned activities (3.2) [ALL]

Alterations to works programme(s) with savings calculated and justified
(3.3) [3.5]

Records of system(s) developed and implemented for monitor works
programmes which include use the results to improve future production
and plan (3.4) [3.5]

Process evidence: not applicable

This unit must be assessed in a work environment and in accordance with
the:

Additional requirements for qualifications using the title NVQs in QCF

ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs'.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 15: Analyse, monitor and optimise
materials, plant and services in
construction

Unit reference number: H/600/7469

QCF level: 6
Credit value: 12
Guided learning hours: 20

Unit summary

This unit is about analysing design information and operational plans. It is
also about evaluating supplier performance and providing resources to help
them meet supply project requirements.

You will need to analyse design information, operational plans, user
feedback and quantities. You will then need to confirm supply requirements.
You will also need to identify the opportunities for economising on usage,
cost and the environmental impact of supplies. You will then need to
confirm and monitor purchase plans to ensure that supply requirements and
changing circumstances are met.

You will need to evaluate supplier performance, identify, record and pass on
information to suppliers regarding any issues in respect of supply
requirements. You will need to identify, discuss and agree changes with
suppliers which will improve performance. You will also need to advise
suppliers and provide resources to help them meet supply and project
requirements.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.
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The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Users

e principal contractors

e sub/works/trade contractors
o direct labour organisations

e clients.

2 Supplies:

e raw materials

e manufactured materials

e components

e systems

e prefabricated components

e people

e construction plant & equipment.
3 Supply requirements:

e price

e quantity

e availability & lead time

o delivery

o life expectancy

e maintenance & servicing

e storage and handling

e health and safety issues

e environmental issues (including sustainability)
e transportation

o deterioration and damage

e loss and theft

o after sales-service

e payment terms

e cash flow.
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4 Circumstances:

e over & under supply

e changes to project programme
e non-availability

o inadequately & inappropriately specified resources.

Learning outcomes 3 and 4:
1 Suppliers of:

e raw materials

o manufactured materials

e cCcomponents

e systems

e prefabricated requirements

e people

e construction plant & equipment.

2 Supply requirements:

e price
e quantity
e quality

e availability & lead time

e delivery

o life expectancy

e maintenance & servicing

e storage and handling

e environmental issues (including sustainability)
e health and safety competence
e transportation

o deterioration & damage

e loss & theft

o after sales-service

e payment terms

e cash flow.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.
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Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Analyses of design and project information, operational plans, user
feedback and quantities, confirmations of suppliers. (1.1) [ALL]

2 Records of monitor of the purchasing plan to ensure that supply
requirements are met and that changing circumstances are
accommodated. (1.3, 1.4) [1.3, 1.4]

Process evidence: not applicable

Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence.

1 Record(s) of evaluation(s) of supplier performance which include
identified issues with supply requirements and identified changes passed
on to suppliers (3.1, 3.2, 3.3) [3.1, 3.2]

2 Record(s) of supplier development programmes, advice and resources
provided (3.3, 3.4, 3.5) [3.1, 3.2]

Process evidence:
1 Meeting(s) with suppliers (3.5) [3.1]

This unit must be assessed in a work environment and in accordance with
the:

e Additional requirements for qualifications using the title NVQs in QCF

o ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs'.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 16: Control contract work in
construction

Unit reference number: Y/600/7470

QCF level: 5
Credit value: 10
Guided learning hours: 20

Unit summary

This unit is about controlling work activities ensuring that they comply with
quality standards and legal and statutory requirements.

You will need to research quality standards, implement systems and check
for conformity. You will need to implement corrective action where there is
non-conformity.

You will need to identify legal and statutory requirements, implement
systems and identify non-compliance. You will need to implement corrective
action where there is non-compliance.

Assessment requirements/evidence requirements
The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Quality standards:

e statutory requirements

e project specifications

o British Standards

o International Standards

o Codes of Practice

e oOrganisation standards

o trade advisory guidance and best practice

e set out information.
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People responsible:
the client

contractors
consultants
sub-contractors
suppliers

workforce.

Systems:

visual inspection

comparison with design requirements
comparison with standard documentation
check manufacturers documentation
check delivery notes

sampling and mock-ups

testing

site inspection reports

contractors reports

site meetings

dimension checks.

Work:
materials and components and their use
methods of construction

dimensional control.
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Learning outcomes 3 and 4:

1

Legal and statutory requirements and responsibilities for:

Building Control
Environmental Health
health, safety and welfare
environment

fire

utilities regulations
highways

heritage

development licences and building permits
employment practice
byelaws

non-statutory guidelines.

Monitor systems:

visual inspection

comparison with design requirements
comparison with standard documentation
check manufacturers documentation
check delivery notes

sampling

testing

site inspection reports

contractors’ reports

site meetings.

Corrective action:

instigate contingency action and restore compliance

agree waiver.
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4 People who have an interest:
e the client

e contractors

e consultants

e sub-contractors

e suppliers

o workforce.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following item(s) that are considered to be common and
key/critical to demonstrating competence.

1 Record(s) of researched quality standards and specified responsibilities
(1.1, 1.2) [1.1, 1.2]

2 Record(s) of systems for inspection and control which include checks,
work failing requirements and corrective action
(1.3, 1.4,1.5)[1.1, 1.3, 1.4]

3 Record(s) of information referred to others which include(s) correcting
unacceptable quality standards, notifications to decision makers
variations in quality standards, programme and safety implications,
specifications which conflict with statutory and legal requirements,
recommended improvements from feedback, amendments to contract
quality requirements and specifications (1.6, 1.7, 1.8, 1.9, 1.10) [1.1]

4 Specifications which conflict with statutory and legal requirements
(1.8) [1.1]

Process evidence:

1 Records of work that fails to meet the requirements (1.5) [1.1]
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Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following item(s) that are considered to be common and
key/critical to demonstrating competence.

1 Record(s) of implemented monitor systems which include legal and
statutory requirements identified from collected information, non-
complying situations, investigations and corrective action, identified and
referred new legal and statutory requirements (3.1, 3.3, 3.4, 3.5) [ALL]

2 Record(s) of briefing(s) provided to the workforce (3.2) [3.1]
3 Record(s) of statutory returns which have been completed (3.6) [3.1]

Process evidence: not applicable

This unit must be assessed in a work environment and in accordance with
the:

e Additional requirements for qualifications using the title NVQs in QCF

e ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 17: Optimise and control contract
progress and costs in
construction

Unit reference number: D/600/7471

QCF level: 6
Credit value: 12
Guided learning hours: 30

Unit summary

This unit is about developing systems to monitor and record progress and
briefing decision makers about progress. It is also about managing and
implementing contract cost control systems and implementing corrective
action.

You will need to develop systems to monitor and record progress, review
resources to accommodate changing circumstances in order to optimise
resources. You will also need to confirm and investigate any deviations to
implement corrective action and recommend options which assist the
contract progress. You will also need to brief decision makers about
progress, resources and action that needs to be taken. You will then need to
identify improvements and recommend them to decision makers.

You will need to manage and implement contract cost control systems. You
will also need to review and summarise cost data, identify variations and
trends and identify and quantify opportunities for cost savings. You will then
need to investigate variations and agree and implement corrective action.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.
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The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Systems to monitor and record:

e visual inspection

e resource records

e site inspection reports

e contractors’ reports

o certified payments

e written and graphical records of actual work against programmed work
e site meetings

e key performance indicators.

2 Programmes:

e bar charts

e network analysis

e critical path

e action lists

o« method statements

e project expenditure forecasts.

3 Resources:

e people

e plant and equipment

e« materials and components
o finance

e time

e specialist services

e utility services

e information.

4 Changing circumstances:

e over & under supply

e changes to project programme
e non-availability

e inadequately and inappropriately specified resources.
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5 Deviations:

e resource

e design factors

e industrial disputes

e construction errors

e inclement weather

e physical (site) constraints

e legal.

6 Corrective action:

e restore progress to accord with the agreed programme
e agree new completion dates

e initiate contract claim

e securing additional resources

e altering planned work.

7 Decision makers:

e the client

e contractors

e consultants

e suppliers

e internal management.

Learning outcomes 3 and 4:
1 Contract cost monitor systems:

e contractual procedures and meetings

e organisational procedures and meetings.

2 Cost data:

o materials & quantities
e plant

e people

e sub-contractors

e dayworks

e periodic valuations

e retention sums

o forecasts of expenditure
e performance information

e contract programme and progress.
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3 Opportunities for cost saving:

o waste reduction

e resource management and logistics

e applications of new technology

e energy management

e recyclable materials

e alternative sources and types of materials

e plant and labour which meet project requirements
e variations in quality.

4 Corrective action:

e regulating expenditure to conform with budgets
e agree additional costs

e making a contract claim.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.

Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Progress monitor and record system(s) including record(s)
(1.1) [1.1, 1.2]

2 Record(s) of resources reviewed which accommodate changes
(1.2) [1.3, 1.4]

3 Record(s) of briefings and recommendations passed to decision makers
which include options likely to optimise cost and time, changes, resource
needs, suggested decisions and improvements from feedback
(1.3,1.4,1.5,1.6)[1.3,1.4,1.5,1.6, 1.7]

Process evidence: not applicable
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Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Reviews and summaries of contract cost monitor system(s) which
include records of cost data (3.1, 3.2) [3.1, 3.2]

2 Record(s) of corrective action which include identified and investigated
variations and trends in cost data (3.3, 3.4) [3.2, 3.4]

Process evidence: not applicable

This unit must be assessed in a work environment and in accordance with
the:

e Additional requirements for qualifications using the title NVQs in QCF

e ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Unit 18: Prepare and agree contract
accounts and claims in
construction

Unit reference number: H/600/7472

QCF level: 6
Credit value: 12
Guided learning hours: 30

Unit summary

This unit is about valuing work in progress, preparing and submitting
accounts, assessing the basis of claims and progressing valid claims.

You will need to value work in progress, price and reference quantities used
in valuations and accounts, value variations and agree non standard rates.
You will also need to identify the liability for the cost of re-work and
additional work. You will need to prepare and submit valuations, accounts
and clarify any areas of disagreement. You will also need to record
documents, back-up information and calculations for audit and reference.

You will need to assess the basis of claims for the recovery of loss and
expense against the contract seek expert opinion where appropriate and
progress valid claims. You will also need to calculate claims, analyse
opposing grounds for the claims and negotiate and agree amendments with
the people involved. You will then need to record documents and back-up
information for audit and reference purposes.

Assessment requirements/evidence requirements

Please note the information in the () round brackets relates to the
Performance Criteria in the NOS and the information in the [ ] square
brackets related to the Range Items in the NOS.
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The following ranges apply to the assessment criteria given in this unit:

Learning outcomes 1 and 2:
1 Valuing work in progress:

o verified information sources

e contract valuations

e Vvariations

e adjustments and allowances made
e negotiation

e valuation

e cash flow.

2 Contract — type:

e main contract

e sub/works/trade contractors
e suppliers contract

e consultant agreement.

3 Valuations and accounts:
e interim payment

o final accounts.

4 Variations:

e costs

e quantity
e quality

e progress.

Learning outcomes 3 and 4:
1 Claims — resulting from:

e measurement

e valuation of variations

 liability for costs

e loss and expense arising from breaches of contract
e extensions of time

e damages arising from extra-contractual consideration.
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2 Contract — type:

e main contractors

e sub/works/trade contractors
e suppliers contract

e consultant agreement.

3 Expert opinion:
e legal

e technical.

4 Information sources:
e contract provisions
e contract claims for payment

e dimensions and approximations from latest revisions of contract
drawings

e records of executed work

e inspections of work in progress

e daywork

e agreed contract quantities

e agreed contract rates of payment
e agreed methods of calculation

e records of meetings.

5 Analyse:
e claimants' analysis
e respondents' analysis.

Taken as a whole, the evidence must show that the learner consistently
meets all the assessment criteria, across the ranges for the Element.

Performance evidence:

There must be workplace evidence against each assessment criteria. Where
the workplace evidence does not cover a whole range, knowledge evidence
must be provided to cover the remaining items of range for each relevant
assessment criteria.
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Learning outcome 1:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence.

1 Valuation(s), and account(s), which include the value of work in
progress, values of variations, liability for the cost of re-work and
additional work and estimates (1.1, 1.2, 1.3, 1.4) [ALL]

2 Back-up information and calculations. (1.5, 1.6) [1.1]

Process evidence: not applicable.

Learning outcome 3:
Product evidence:

The learner must produce documentary evidence from the workplace
covering the following items that are considered to be common and
key/critical to demonstrate competence:

1 Record(s) of progressed and valid claims (3.1) [3.1, 3.2, 3.3]

2 Record(s) of negotiations which include, calculations, analyses of
opposing grounds for claims, agreed amendments
(3.2, 3.3, 3.4, 3.5) [3.1, 3.2, 3.4, 3.5]

3 Records of documents, back up information, calculations
(3.2, 3.6) [3.1, 3.4]

Process evidence:

1 Presentation(s) to and negotiations with people involved in the contract
(3.3, 3.4, 3.5) [3.1, 3.2, 3.4]

This unit must be assessed in a work environment and in accordance with
the:

e Additional requirements for qualifications using the title NVQs in QCF

o ConstructionSkills Consolidated Assessment Strategy for Construction
and the Built Environment Craft, Supervisory, Technical, Managerial and
Professional units and qualifications with NVQ in the Qualification and
Credit Framework (QCF) title and SVQs'.

Assessment methodology

Learners can enter the types of evidence they are presenting for
assessment and the submission date against each assessment criterion.
Alternatively, centre documentation should be used to record this
information.
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Further information

Our customer service numbers are:

BTEC and NVQ 0844 576 0026
GCSE 0844 576 0027
GCE 0844 576 0025
The Diploma 0844 576 0028

DiDA and other qualifications 0844 576 0031
Calls may be recorded for training purposes.

Useful publications

Related information and publications include:

e Centre Handbook for Edexcel QCF NVQs and Competence-based
Qualifications published annually

o functional skills publications — specifications, tutor support materials and
question papers

e Regulatory Arrangements for the Qualification and Credit Framework
(published by Ofqual, August 2008)

e the current Edexcel publications catalogue and update catalogue.

Edexcel publications concerning the Quality Assurance System and the
internal and standards verification of vocationally related programmes can
be found on the Edexcel website.

NB: Some of our publications are priced. There is also a charge for postage
and packing. Please check the cost when you order.
How to obtain National Occupational Standards

CITB-ConstructionSkills
Bircham Newton

King's Lynn

Norfolk

PE31 6RH

Telephone: 01485 577577
Fax: 01485 577793

Email: call.centre@cskills.org
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Professional development and training

Edexcel supports UK and international customers with training related to
NVQ and BTEC qualifications. This support is available through a choice of
training options offered in our published training directory or through
customised training at your centre.

The support we offer focuses on a range of issues including:

e planning for the delivery of a new programme

e planning for assessment and grading

o developing effective assignments

e building your team and teamwork skills

o developing learner-centred learning and teaching approaches
e building Functional Skills into your programme

e building effective and efficient quality assurance systems.

The national programme of training we offer can be viewed on our website
(www.edexcel.com/training). You can request customised training through
the website or by contacting one of our advisers in the Training from
Edexcel team via Customer Services to discuss your training needs.

The training we provide:

e is active

e is designhed to be supportive and thought provoking
e builds on best practice

e may be suitable for those seeking evidence for their continuing
professional development.
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Annexe B: Quality assurance

Key principles of quality assurance

e A centre delivering Edexcel qualifications must be an Edexcel recognised
centre and must have approval for qualifications that it is offering.

e The centre agrees as part of gaining recognition to abide by specific
terms and conditions around the effective delivery and quality assurance
of assessment; the centre must abide by these conditions throughout
the period of delivery.

o Edexcel makes available to approved centres a range of materials and
opportunities to exemplify the processes required for effective
assessment and provide examples of effective standards. Approved
centres must use the guidance on assessment to ensure that staff who
are delivering Edexcel qualifications are applying consistent standards.

e An approved centre must follow agreed protocols for: standardisation of
assessors; planning, monitoring and recording of assessment processes;
internal verification and recording of internal verification processes; and
for dealing with special circumstances, appeals and malpractice.

Quality assurance processes

The approach to quality assured assessment is made through a partnership
between a recognised centre and Edexcel. Edexcel is committed to ensuring
that it follows best practice and employs appropriate technology to support
quality assurance process where practicable. Therefore, the specific
arrangements for working with centres will vary. Edexcel seeks to ensure
that the quality assurance processes that it uses do not place undue
bureaucratic processes on centres and works to support centres in providing
robust quality assurance processes.

The Learning outcomes and assessment criteria in each unit within this
specification set out the standard to be achieved by each learner in order to
gain each qualification. Edexcel operates a quality assurance process, which
is designed to ensure that these standards are maintained by all assessors
and verifiers.

For the purposes of quality assurance all individual qualifications and units
are considered as a whole. Centres offering these qualifications must be
committed to ensuring the quality of the units and qualifications they offer,
through effective standardisation of assessors and internal verification of
assessor decisions. Centre quality assurance and assessment processes are
monitored by Edexcel.

N025078 - Specification - Edexcel Level 6 NVQ Diploma in Construction Contracting 213
Operations Management (QCF) - Issue 1 — November 2010 © Edexcel Limited 2010



The Edexcel quality assurance processes will involve:

gaining centre recognition and qualification approval if a centre is not
currently approved to offer Edexcel qualifications

annual visits to centres by Edexcel for quality review and development of
overarching processes and quality standards. Quality review and
development visits will be conducted by an Edexcel quality development
reviewer

annual visits by occupationally competent and qualified Edexcel
Standards Verifiers for sampling of internal verification and assessor
decisions for the occupational sector

the provision of support, advice and guidance towards the achievement
of National Occupational Standards.

Centres are required to declare their commitment to ensuring quality and
appropriate opportunities for learners that lead to valid and accurate
assessment outcomes. In addition, centres will commit to undertaking
defined training and online standardisation activities.
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Annexe C: Centre certification and registration

Edexcel Standards Verifiers will provide support, advice and guidance to
centres to achieve Direct Claims Status (DCS). Edexcel will maintain the
integrity of Edexcel QCF NVQs through ensuring that the awarding of these
qualifications is secure. Where there are quality issues identified in the
delivery of programmes, Edexcel will exercise the right to:

o direct centres to take actions
e limit or suspend certification
e suspend registration.

The approach of Edexcel in such circumstances is to work with the centre to
overcome the problems identified. If additional training is required, Edexcel
will aim to secure the appropriate expertise to provide this.

What are the access arrangements and special considerations for the
qualification in this specification?

Centres are required to recruit learners to Edexcel qualifications with
integrity.

Appropriate steps should be taken to assess each applicant’s potential and a
professional judgement made about their ability to successfully complete
the programme of study and achieve the qualification. This assessment will
need to take account of the support available to the learner within the
centre during their programme of study and any specific support that might
be necessary to allow the learner to access the assessment for the
qualification. Centres should consult Edexcel’s policy on learners with
particular requirements.

Edexcel’s policy on access arrangements and special considerations for
Edexcel qualifications aims to enhance access to the qualification for
learners with disabilities and other difficulties (as defined by the 1995
Disability Discrimination Act and the amendments to the Act) without
compromising the assessment of skills, knowledge, understanding or
competence. Please refer to Access Arrangements and Special
Considerations for BTEC and Edexcel NVQ Qualifications for further details.
www.edexcel.com.
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Annexe D: Additional requirements for
Qualifications that use the title NVQ within the QCF
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Purpose of document

1 The purpose of this document is to make clear what Additional
requirements are needed to assess and quality assure qualifications that
use the title NVQ within the QCF.

2 When an SSC/SSB and awarding organisation wants to use the title NVQ
in the naming of a qualification within the QCF, the awarding
organisation is required to make sure this qualification is assessed and
quality assured in accordance with these Additional requirements and
other requirements described in the SSC/SSB assessment strategy.

3 The aims of these Additional requirements are to:

e ensure that all competence based qualifications that use the title NVQ
within the QCF are

- assessed consistently
- quality assured consistently

e maintain the integrity of qualifications that use the title NVQ within
the QCF

o establish the NVQ brand within the QCF

e keep bureaucracy associated with assessment and quality assurance
of qualifications that use the title NVQ within the QCF to a minimum.
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Background

4

At the heart of an NVQ is the concept of occupational competence; the
ability to perform to the standards required in employment across a
range of circumstances and to meet changing demands. NVQs are first
and foremost about what people can do. They go beyond technical skills
to include planning, problem solving, dealing with unexpected
occurrences, working with other people and applying the knowledge and
understanding that underpins overall competence’.

NVQs are based entirely on National Occupational Standards (NOS)
developed by an SSC/SSB, which describe the competence needed in an
occupational role.

Qualifications that use the title NVQ within the QCF must comply with
the rules of combination determined by the SSC/SSB. Awarding
organisations are not allowed to develop another qualification that does
not use the title NVQ within the QCF, if it uses the same rules of
combination as a qualification that does use the title NVQ within the
QCF.

The QCF offers increased flexibility in the way occupational competence
can be assessed and demonstrated. Qualifications that use the title NVQ
in the title within the QCF are just one way of assessing and
demonstrating occupational competence. SSCs/SSBs are free to work
with their awarding organisations to agree what qualifications will be
used to assess occupational competence. Qualifications that use the title
NVQ within the QCF, are not a preferred method for assessing
occupational competence and all qualifications accredited through the
QCF have equal status.

When developing a qualification for the QCF, including qualifications that
use the title NVQ within the QCF, an awarding organisation must be a
recognised awarding organisation and must meet the Qualification
Requirements in the Regulatory Arrangements for the Qualifications and
Credit Framework, published by The Office of the Qualifications and
Examinations Regulator (Ofqual) in August 2008.

The qualification regulators confirmed that a group of SSCs and SSBs
would be free to develop specific, Additional requirements about the way
in which qualifications that use the title NVQ within the QCF will be
assessed and quality assured. For those recognised awarding
organisations that want to assess occupational competence through the
use of qualifications that use the title NVQ within the QCF, it has been
agreed by SSCs and SSBs that the following Additional requirements
must be met.

L NCVQ’s NVQ Criteria and Guidance 1995.
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Additional requirements for qualifications that use the title NVQ
within the QCF

Introduction

10 Qualifications that use the title NVQ within the QCF must be assessed
and quality assured in accordance with the following Additional
requirements.

Assessment requirements

11 When a qualification uses the title NVQ within the QCF, awarding
organisations are required to make sure their recognised assessment
centres understand how learners are to be assessed.

12 Assessment methodologies must meet the assessment strategy
developed in partnership between the relevant SSC or SSB and
awarding organisations for the qualification. The assessment strategy
must be published and made available separately and will include the
requirements for assessment of qualifications that use the title NVQ
within the QCF. The assessment criteria for each unit will be part of
the units that make up the qualification.

13 Learners must complete real work activities in order to produce
evidence to demonstrate they have met the NOS and are
occupationally competent.

14 When a learner cannot complete a real work activity, simulation is
allowed.

15 Simulation is allowed when:

e alearner is required to complete a work activity that does not
occur on a regular basis and therefore opportunities to complete a
particular work activity do not easily arise

e alearner is required to respond to a situation that rarely occurs,
such as responding to an emergency situation

o the safety of a learner, other individuals and/or resources will be
put at risk.

16 When simulation is used, assessors must be confident that the
simulation replicates the workplace to such an extent that learners
will be able to fully transfer their occupational competence to the
workplace and real situations.

17 Units that must not be assessed by simulation must be identified by
the SSC/SSB in the assessment strategy for the qualification or
family of qualifications.
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18 Learners must be assessed by assessors:

e« who are occupationally competent in the occupational areas they
are assessing where they have sufficient and relevant
technical/occupational competence in the unit, at or above the
level of the unit being assessed and as defined by the assessment
strategy for that qualification

o 2who must hold or be working towards a suitable assessor
qualification to confirm they understand assessment and how to
assess learners

e must be fully conversant with the unit(s) against which the
assessments and verification are to be undertaken.

19 All assessors must carry out assessment to the standards specified in
the A units.

20 All assessment decisions made by a trainee assessor must be
checked by a qualified assessor or an assessor recognised by an
awarding organisation.

21 Trainee assessors must have a plan, which is overseen by the
recognised assessment centre, to achieve the relevant assessor
qualification(s) within an agreed timescale.

2 Currently an assessor could hold unit A1 and/or unit A2. Or from the past unit D32 and/or
unit D33. SSCs also identify other suitable equivalent qualifications.
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Quality assurance requirements

22

23

24

25

26

27

When a qualification uses the title NVQ within the QCF, awarding
organisations are required to make sure their recognised assessment
centres understand how the qualification will be quality assured.

Qualifications that use the title NVQ within the QCF, must be verified:

e internally by an internal verifier, who is accountable to the
assessment centre

o externally by an external verifier, who is accountable to the
awarding organisation or an agent of the awarding organisation.

With reference to internal verification, internal verifiers must:

« 3hold or be working towards a suitable internal verifier
qualification to confirm they understand how to internally verify
assessments

e have sufficient and relevant technical/occupational familiarity in
the unit(s) being verified

o be fully conversant with the standards and assessment criteria in
the units to be assessed

e understand the awarding organisation’s quality assurance systems
and requirements for this qualification.

Trainee internal verifiers must have a plan, which is overseen by the
recognised assessment centre, to achieve the internal verifier
qualification within an agreed timescale.

With reference to external verification, external verifiers must:

« “*hold or be working towards a suitable external verification
qualification to confirm they understand and are able to carry out
external verification

¢« have no connections with the assessment centre, in order to
maintain objectivity

o have sufficient and relevant technical/occupational understanding
in the unit(s) being verified

e be fully conversant with the standards and performance criteria in
the units to be assessed

e understand the awarding organisation’s quality assurance systems
for this qualification.

Trainee external verifiers must have a plan, which is overseen by the
awarding organisation, to achieve the external verifier qualification
within an agreed timescale.

3 Currently an internal verifier needs to hold unit V1. Or from the past unit D34. SSCs also
identify other suitable equivalent qualifications.
4 Currently an external verifier needs to hold unit V2. Or from the past unit D35.
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28 Awarding organisations must decide the frequency of external
monitoring activities. Any decision must be based on:

o the risks associated with a qualification that is designed to help a
learner demonstrate occupational competence

e an evaluation of the centre’s performance and past record.

29 Awarding organisations will have in place suitably constituted audit
processes, which are supported by naturally occurring quality
assurance and monitoring systems that already exist in workplace
assessment environments.
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Annexe E: Assessment requirements/strategy

The Assessment strategy is being updated by ConstructionSkills. The
updated version will appear in the final version of this document.

Meanwhile, the current Assessment strategy may be found on the Edexcel
website.
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